

Thistle website: items 56 to 112

Update from Milktree, 5 September 2026. Against your list of 30 August. Numbers are yours. Everything marked Done is live at www.thistlearchitecture.co.uk and has been checked there.

48

Done or already right

6

Needs your input

2

Waiting on you

1

No action, by your note

57 items in total.

What we need from you

Everything on the list is done as far as it can be from our side. These are the decisions and facts that finish the rest. Items marked optional are only if you want the change.

ITEM	WHAT WE NEED
Disclaimer	The two money figures in section 8 of the feasibility disclaimer: the liability cap and the professional indemnity limit. Both show as "[amount to be confirmed]" until you set them.
63	Tell us when the Cheddar application is determined, so the two cut passages can go back.
65 (your item 16)	The true stage of the four projects badged On site, so we know which should leave the Completed Projects page.
66 and 82	For Harpenden, Greyfriars, Axis House, Southgate and Beechmount: the decision paragraph and the roadmap steps. For Greyfriars, Southgate and Beechmount: the month and year of the study. For Beechmount: any numbers at all (bedrooms, room sizes, communal space).
67	Whether you would rather state a remedy for the five-day turnaround than drop the word "guaranteed". Optional.
75	Numbers for the high-end residential tiles, if you want figures there: high-end projects delivered, and how many completed. Optional.
79 (your item 26)	Whether any of the six studies marked Options Tested should read Go: Axis House, Beechmount, Greyfriars, Gyfford Walk, Harpenden, Southgate.
62 and 81	Six places where a card and its page said slightly different things. Which reading is right? Beechmount: "Study output: Sketch layout". Greyfriars: "HMO option: 9 en-suite" and "Both options: With extension". Gyfford Walk: "Planning permission: Not required". Hathaway Road: "Planning permission: Not required". Southgate: "Co-living design: 10 beds" and "Ground floor: Shop retained". Windmill Lane: "Planning permission: Householder only".
84	A town for Derby Road and for Queens Road, if you want one. Both currently say "South Coast". Optional.
85 (your item 36)	Southgate: whether it can be published as it stands.

ITEM	WHAT WE NEED
86 (your item 41)	The group-credit wording, and who delivered Bishopstoke Road, Eastleigh HMO, 81 The Crescent and Millbrook Road.
92	Form emails can only go to one address on the current Formspreen plan. They go to hello@incollective.works today. Say if you would rather they went to hello@thistlearchitecture.co.uk, or to Jodi.
93	Current self-build cost figures, if you want the 2024 numbers refreshed. Optional.
94	The launch date for the feasibility platform, if you want it stated in the rebrand article. Optional.
98 (your item 29)	Surnames for Kaan, Jan and Seyma.
Jodi	Her Calendly shows no bookable dates in September at the time of writing. That is her availability settings, not the embed. Worth a look before the page goes out.

Point by point

#	ITEM	STATUS	WHAT WE DID
56	The footer names a company that does not exist	Done	The footer now reads: © 2026 Incollective Limited, company number 13904125, trading as Thistle Architecture, with the registered office.
57	The privacy notice and terms name the wrong entity	Done	Both pages name Incollective Limited trading as Thistle Architecture. The privacy contact is hello@thistlearchitecture.co.uk with the postal address.
58	The terms claim ARB and RIBA standing	Done	The ARB and RIBA claims are out of the terms. The insurance clause now says professional indemnity insurance is held and details are available on request.
59	The site uses the protected title "architect" across sixteen pages	Done	Every use of the protected title is gone, on more pages than the sixteen listed. Page titles, headings, card headings, meta descriptions and the blog post title are all reworded. "Architecture" and "architectural" stay.
60	The Recommended badge sits on the wrong tier	Already right	Already right. The Recommended badge is on Architectural Feasibility, from £298, on the live site. Nothing was changed.
61	The worked financial example does not add up	Done	£1.4M plus £1.1M is £2.5M against a £3.2M GDV, so the margin is 21.9% on GDV or 28% on cost, not 24%. It now reads "+22% on GDV", labelled as an illustration.
62	Two index cards publish valuations that appear nowhere on the pages	Done	The two valuations are off the cards, and the Hathaway figure with them. The wider check you asked for found six further wording differences between cards and pages. Item 81 now stops them recurring, but the six need your reading of which version is right. Listed under "What we need from you".

#	ITEM	STATUS	WHAT WE DID
63	The Cheddar study identifies the property and pre-empt a live application	Done	The subtitle reads "A former high-street bank, now acquired". The heritage risk passage and the closing heritage line are out, the prior approval reference is out, and the named comparison scheme is now "a much larger scheme refused nearby". The two cut passages go back once the application is determined.
64	A study names third parties' properties and applications	Done	Every identifying detail is out: the address, the comparable and both planning references. It now reads "a nearby seven-bed HMO was refused at committee in 2025", which is your wording.
65	Four projects badged On site sit on the Completed Projects page	Needs your input	The facts strip no longer shows a stage word as a date, so "Completed: On site" is gone. Which of the four On site projects should leave a page headed Completed is your item 16.
66	Five feasibility studies run an older and much thinner template	Needs your input	All five studies now run the current template: key facts strip, three-part brief, sketch with caption, What The Client Received, second call to action. Nothing was written new; each study's existing text sits under the template headings. The Decision section only shows once there is content. What each study still needs from you is listed under "What we need from you".
67	The turnaround is described as guaranteed with no remedy	Done	Every page now says the five days are a commitment, with no guarantee claimed. Checked across all 73 pages. One slip to own: the About page tile said "Guaranteed turnaround" and got through the first pass; caught and fixed on re-check. If you would rather state a remedy than drop the word, that is your call.
68	The response-time promise contradicts itself	Done	One promise everywhere: response within one working day.
69	The £49.99 product has three different delivery times	Done	One delivery time for the £49.99 product everywhere: around 30 minutes.
70	The homepage carries no price and no route to the pricing page	Done	The homepage hero now reads "Feasibility from £49.99. Design-led feasibility from £298. See all prices." with the link to the pricing page.
71	Two near-identical fee calculators on two pages	Done	One calculator, on the pricing page. The copy on the package page is gone and the £298 card there links across. All fifteen "Get Your Fixed Fee" buttons on the site go to the same place. This reverses part of the August brief, which asked for the calculator on both pages.
72	The footer social links go to the platforms, not to us	Done	Instagram goes to instagram.com/thistlearchi and LinkedIn to linkedin.com/company/thistlearchi .

#	ITEM	STATUS	WHAT WE DID
73	The same review is used on two pages, and one does not match the service	Done	One review per page, matched to the service: HMO Gemma; Co-Living Joel Walker (hotel to nine-bed HMO); Commercial to Residential Liam Thomas; Mixed-Use Adam Cooper; High-End Lewis O'Hara. The last two are new five-star Trustpilot reviews from 20 August, quoted word for word.
74	The mixed-use page proves itself with an HMO	Done	The bigger cause was one level up: the line above the featured project read "HMO Feasibility Case Study" on all five pages, and the risks line read "HMO's Can be Risky". Each page now names its own sector, and the risks line is "Where Deals Go Wrong". Cheddar stays, with a sentence explaining that the shop keeps trading with the eleven rooms above and behind it. If you have a flats-over-retail scheme it can swap in.
75	The high-end residential page is unfinished	Needs your input	The page already had the three-tile panel and matched the others on length; what it lacked was a middle band. It now has one, "What The House Could Become", with the Bereweke photo and a link to the project. If you want numbers in the tiles the way the HMO page has them, we need them from you.
76	The contact page offers five competing routes	Done	The page is now two things. Jodi's live Calendly calendar, which books straight into her diary, and the enquiry form with one address and one number beside it, each saying what it is for. jodi@, the fee-calculator card, the "use the form below" card and the feasibility nudge are gone. "Get Your Fixed Fee" stays in the nav and the closing band.
77	No privacy wording at the point of collection	Done	A short line and a privacy link sit beside every form that collects details: the contact form, the tool email gates, the fee calculator and the £49.99 checkout.
78	The £15.99 tier leaves the site without warning and is named two ways	Done	One name, "HMO Checker Property Report", on both pages, with "Opens hmochecker.co.uk in a new tab. A separate tool from a sister brand, not a Thistle feasibility" before the click.
79	No study anywhere carries a Go outcome	Needs your input	All twelve studies carry a chip: five Go (Cheddar, Beech House Road, Claremont Road, St Johns, Windmill Lane), one No-Go (Hathaway Road), six Options Tested (Axis House, Beechmount, Greyfriars, Gyfford Walk, Harpenden, Southgate). Whether any of the six should read Go is your item 26.
80	A precision risk figure appears on a card and nowhere else	Done	The "~95%" figure is gone from the card and appears nowhere on the site.
81	Four index cards contradict the pages they link to	Done	A study on the template now takes its card figures from its own key information table, so card and page cannot drift. Axis House now says "Homes identified: 5" to match the text.

#	ITEM	STATUS	WHAT WE DID
82	The studies are not in date order	Needs your input	The listing runs newest first: the four July 2026 studies, then June, March, November 2025, October 2025. Greyfriars, Southgate and Beechmount have no date and sit last until you give us one.
83	No study title contains a place, and two are near-duplicates	Done	Every study and project page title now ends with its town, for example "Nine-Bed HMO Conversion, Aylesbury". The two Cheshunt studies are "Three-Bed House To Six-Bed HMO, With A Rear Extension" and "Two-Bed Semi To Six-Bed HMO, No Planning Needed".
84	Thirteen project titles are bare street names	Done	Twelve projects retitled from their own pages, for example "Period Building To Four Apartments", "Regency Offices To Four Flats", "Three-Bed Family House To Seven-Bed HMO", "Victorian Terrace To Eight-Bed Co-Living". Addresses are unchanged. 81 The Crescent now says Eastleigh. Derby Road and Queens Road carry "South Coast" as the area; if you want a town on either, we need it from you.
85	Six pages identify a real property	Done	Done as you set out. Peter Hayes Farm is a barn in Somerset, Monument House drops the street number, Southsea drops the street, Millbrook is one scheme with the numbers removed, the Wigan church stays. Southgate is held pending item 36.
86	The HMO Designers byline appears on some pages and not others	Waiting on you	Unchanged, on purpose. It needs your item 41 wording, and we also need to know who delivered Bishopstoke Road, Eastleigh HMO, 81 The Crescent and Millbrook Road before one rule can be applied.
87	Six project pages have no mid-page call to action	Done	Five of the six pages are tagged High-End Residential and carry the block. The block now always shows, so the church that became offices offers the feasibility package rather than dropping to the banner. This is also the type-tag half of item 46.
88	The Completed field holds three different kinds of value	Done	The field holds dates only. No "Completed Complete" or "Completed On site" row anywhere.
89	Both calculators return financial figures with no adequate caveat	Done	Your wording, word for word, sits with the outputs on both calculators.
90	The HMO calculator is not linked from anywhere	Done	The HMO calculator is in the footer and in the Tools menu on every page.
91	A blog post still names the old brand	Done	The SIPs article says Thistle Architecture. The only "Incollective" left on the site is the legal entity in the footer.

#	ITEM	STATUS	WHAT WE DID
92	Three articles give guidance that has moved on	Done	All three articles corrected and live: Help to Build shown as closed, £260 for each dwellinghouse, the RHI shown as closed in 2022 with the Boiler Upgrade Scheme in its place. The Class MA checker's automatic email now says £260 too. Deploying it showed that the checker's form did not exist on Formspre, so addresses typed into the checker since 18 August were not arriving. They do now.
93	A cost article disagrees with itself about its own year	Done	The year is out of the URL, the old address redirects, and title, URL and date agree. The 2024 figures themselves stay until you can give us current ones.
94	A launch promise expires this week	Needs your input	The line now reads "ahead of its launch", with no date, so nothing reads as overdue. If you want a date stated, we need the date.
95	Two URLs serve the same page and the nav label does not match it	Done	/case-studies is now a real Our Work page with two doors, Feasibility Studies (12) and Completed Projects (23). "Our Work" in the nav and "View All Our Work" on the homepage both go there.
96	The Tools nav item goes straight to one tool	Done	Tools is a dropdown listing the Class MA Checker, the GDV Calculator, the HMO Calculator and HMO Checker.
97	The calculator says seven questions and asks eight	Done	It says eight questions, and asks eight.
98	Half the team is listed without surnames	Waiting on you	Kaan, Jan and Seyma are still first names only. We need their surnames, with item 29.
99	One project page uses its own field labels	Done	The page uses Bedrooms and Tenant type, with the location outside the block, like the others.
100	Our role is labelled three different ways	Done	"Thistle role" everywhere.
101	The one page called Co-Living is badged HMO	Done	Badged Co-Living, so the filter finds it.
102	Next Project navigation appears on three pages out of twenty-three	Done	Next Project, or Next Study, is on every case study page.
103	A project is published under an internal codename	Done	It is now "Seven-Bed High-End HMO, Southend-on-Sea". The address is unchanged.
104	Nine index cards carry no stats while fourteen do	Done	Every project card carries three figures.
105	The repeated footer image names a street it has nothing to do with	Done	The alt text is neutral on every page.

#	ITEM	STATUS	WHAT WE DID
106	The privacy notice does not mention cookies, analytics or the ICO	Done	The notice now covers cookies and analytics in line with the cookie page, and lists the right to complain to the ICO with the website and helpline.
107	The legal pages predate the facts they describe	Done	All three legal pages are dated September 2026.
108	Click to enlarge appears on three study pages out of twelve	Done	Every drawing on every case study page opens full size on click, with the badge. Photographs are left alone.
109	The FAQ answers may not be in the served page	Done	Confirmed: the answers are in the served HTML of every page, so they can be indexed. The accordion only hides them visually.
110	High-end residential sits under /conversions/ but is not about conversions	Done	Moved to /expertise/high-end-residential. The old address redirects permanently, and every link, the sitemap and the canonical point at the new one. The four conversion pages keep /conversions/.
111	Two blog categories contain one post each	Done	The funding article moved from Investment to Self Build, which is what it is. A category now needs two articles before it gets a page, so News stays as a label on the rebrand article without a one-item section behind it.
112	The blog is almost entirely self-build content	No action	No action, as you noted. The three corrections in 91 to 93 are live.

Things we found along the way

- The Class MA checker's form did not exist on Formspree until 5 September. Every email address typed into the checker since 18 August was posting to a form that returned an error, so those leads were lost. From now they arrive, with the £260 checklist email.
- Formspree allows one recipient per form on the current plan. The two-address setting made in August could never have deployed. See item 92 above.
- Jodi's Calendly link was already in use on the HMO Designers site, so the call-back form that stood in for it is gone and the real calendar is on the contact page. Bookings now register in Google Analytics as the "booking completed" event, the one funnel event that had nothing to fire from before.
- Two new five-star Trustpilot reviews (Adam Cooper and Lewis O'Hara, 20 August) were posted after the site's review set was last read. Both are now on the site, word for word.
- The text above the featured project on every sector page said "HMO Feasibility Case Study", including on the mixed-use and high-end residential pages. This was most of the cause of item 74.

Milktree, for Thistle Architecture. Questions to info@milktreeagency.com.