

Website: what we need from you.

Everything still waiting on your answer, in one place. Your call already cleared eight of these. Most of what is left is quick, and several are holding up work that is otherwise finished.

PREPARED	FOR	OPEN ITEMS	BLOCKERS
25 August 2026	Edward Kercher	60	12

This pulls every open question from the last five months into a single list, with the duplicates merged. It is not a progress report: it is only the things that need you.

Each item says what it is and, more importantly, what it is holding up. They are numbered so you can answer by number, and tagged so you can see at a glance which ones actually matter.

How to use this

Reply by number. You do not need to work through it in order or finish it in one sitting. If you only have twenty minutes, answer the ten on the next page and it will unblock most of the work. Anything marked **BLOCKER** means something on the live site is currently wrong, missing, or cannot be published until you answer.

Already settled on your call

Taken from the recording, so you are not asked twice. Nothing needed here.

- **The client feasibility reports are off the site. Done, 26 August.** Every study now shows the same three document cards with the links locked. Asking opens an email field and the team sends an example back. All fifteen files were deleted, so the old links return nothing. While doing it we found four more files being served to anyone, including a client's Design and Access Statement with the full address; those are gone too.
- **The five studies with no Feasibility Overview stay as they are.** "It doesn't necessarily have an overview document, it's fine as it is."
- **The feasibility studies get ordered by date, newest first,** since the recent ones carry the full document set.
- **Money figures come off the studies whose source did not carry them.** One exception still needs you, at item 35.
- **The office is Winchester, at the new address** you sent on WhatsApp. We just need that message again, at item 1.
- **One phone number for Thistle and HMO Designers.**
- **Stripe is the existing shared account,** not a new one to open.
- **The Conversions page stays,** and twelve published studies is enough.

If you only answer ten things

Ranked by what they unblock. Four are live-site risks rather than nice-to-haves.

- 1 Your new office address.** You sent it on WhatsApp and it never reached us, so every page still shows the old one. See 1.
- 2 The Stripe keys.** Same account as HMO Designers, so nothing to set up. Without the keys nobody can pay for anything. See 5.
- 3 Twelve "Completed Projects" are not complete.** Labelled Complete while their own page text says at tender, consented, or on site. See 19.
- 4 Is hello@thistlearchitecture.co.uk being read?** It is the public address on every page. If nobody is watching it, enquiries are going nowhere. See 20.
- 5 Confirm the prices include VAT.** The site now says "inc. VAT" where it used to say "+ VAT". That changes what customers pay. See 55.
- 6 The redacted example report.** The real PDFs are down and the site now promises an example by email within one working day. That file has to come from you before we can keep that promise. See 4.
- 7 The 98.5% and 86% claims.** Still on the homepage, unconfirmed since March. Your own "350+ feasibilities, 500+ projects" would be a stronger and safer replacement. See 18 and 21.
- 8 The team photos you offered to take.** They would settle the About page and let us drop the AI portraits you disliked. See 6.
- 9 Jodi's Calendly link and email.** Two booking routes and the Contact page are all waiting on these. See 2 and 3.
- 10 The towns we had to guess.** One project is published as "England" because nothing names its town. See 22.

Files and links we need / 17 items

Things only you can send. Nothing here can be worked around at our end.

1 **The exact new office address you sent on WhatsApp** **BLOCKER**

You said on the call the address should change, mentioned Portland Terrace, and sent the full thing on WhatsApp. It never reached us, so the footer of every page still shows Itchen Court. Please paste the address again.

ANSWER

2 **Jodi's Calendly booking link** **BLOCKER**

Still the one thing blocking her booking routes. You want a free fifteen-minute expert session on Thistle and an onboarding call on HMO Checker; both are built and running a stand-in form until this link exists.

ANSWER

3 **Jodi's email address** **BLOCKER**

You asked for her address to replace the inCollective one on the Contact page. Without it the Contact page still points at the wrong company, and briefs submitted for her land in a shared inbox rather than reaching her directly.

ANSWER

4 **A redacted example feasibility report** **BLOCKER**

The PDFs are now off the site, and in their place it tells people the team will email them a full example, with client details removed, within one working day. That file does not exist yet, so right now we cannot keep that promise. Only you can produce it: the originals are yours. The old gated sample was the St John's document with the client address on every page, so it came down with the rest.

ANSWER

5 **The Stripe keys for the existing account** **BLOCKER**

You confirmed Thistle uses the same Stripe account as HMO Designers and inCollective, so nothing new needs opening. We still need the keys themselves. Until they arrive, nobody can pay for anything and everyone who reaches a price is quietly diverted to the enquiry form.

ANSWER

6 **The team photographs you said you would take** **BLOCKER**

On the call you said you could get proper photos of everyone taken the next day, after seeing what the AI had done to the portraits. Those photos would settle the About page permanently and let us drop the synthetic likenesses.

ANSWER

7 **Seyma's photo, and a replacement for Adouj** **IMPORTANT**

Seyma's caption is written and ready but she cannot go on the page without a photo. Adouj asked for time to take a better one and it never came, so her card is still using an AI headshot. Both could come out of the same shoot.

ANSWER

8 **A photograph of Beauchamp House** **IMPORTANT**

The one completed project you identified on the call as still needing a photo from you. Everything else you pointed at, we found.

ANSWER

9 **Which video to use on each project** **IMPORTANT**

You want video on the projects and there is plenty in the Drive, including a lot of long raw footage. We will host the chosen clips on Vimeo so the site stays fast, but you need to nominate one clip per project. Sending all of them would make the pages very heavy.

ANSWER

10 **The email list of past feasibility clients** **IMPORTANT**

You have done around twenty feasibilities and have five reviews. The quickest fix is to email the rest and ask, possibly with something in it for them such as a discount on their next feasibility. We can write and send it, but the list has to come from you.

ANSWER

11 **Re-share the project folders that are still empty** **IMPORTANT**

St Johns, Harpenden, 162 Millbrook, 81 Crescent and the High End Residential folders all arrived empty and still are. We re-checked 162 Millbrook on your own SharePoint on 24 August and it genuinely has nothing in it.

ANSWER

12 **"Before" photos of the existing buildings** **IMPORTANT**

Only Bereweek Avenue has a proper before-and-after pair, and it is the most persuasive thing on any project page. Every other project is missing its half.

ANSWER

13 **Finished photography for the seven CGI-led pages** **IMPORTANT**

Corner House, Peter Hayes Farm, Rotherfield, School House, Boyne Rise, Highbury and Bereweek all still open with a visualisation of a building that is not built.

ANSWER

14 **The replacement image for the foot of the study pages** **MINOR**

You said you liked the current one but wanted it changed, and that you would point us at a better one. It is a single image that repeats across all the study pages, so one file fixes all of them.

ANSWER

15 **Material for the four projects with nothing behind them** **MINOR**

Clausentum Road, Millbrook offices, School House and Forest Home all have empty folders. Each gets a page the day something arrives.

ANSWER

16 **More homepage images** **MINOR**

You asked for images that cycle through rather than sit static. We cannot build the carousel with nothing to put in it.

ANSWER

17 **The projects video you agreed to record** **MINOR**

Agreed on 20 July, covering completed projects and case studies.

ANSWER

Facts to confirm / 17 items

Specific details currently published as a guess, an inference, or not at all. Short answers are fine.

18 **Confirm we can publish "350+ feasibilities" and "500+ projects"** **IMPORTANT**

You said these on the call: "we've definitely done 350 plus feasibilities, and then 500 plus completed projects". They are far stronger than anything currently on the site and they are your own figures. Confirm we can use them and we will put them front and centre.

ANSWER

19 **The true stage of the twelve projects labelled Complete** **BLOCKER**

Monument House and Wigan Church are at tender, School House and Rotherfield are consented only, and five more are on site, yet all sit under Completed Projects. Each page's own text contradicts its badge.

ANSWER

20 **Is hello@thistlearchitecture.co.uk being read?** **BLOCKER**

It was taken off the site on 11 August because nobody could confirm it was monitored, and your final brief put it back as the public address. If nobody is watching it, live enquiries are being lost right now.

ANSWER

21 **The 98.5% planning success rate and the 86% faster figure** **BLOCKER**

Both are still on the homepage and 98.5% also appears in the FAQ. Both have been flagged since the March brief. If you would rather not stand behind them, the 350+ and 500+ numbers above are a better and safer replacement.

ANSWER

22 **The towns we had to guess** **BLOCKER**

81 The Crescent is published as "England" because nothing anywhere names its town. Derby Road and Queens Road say "South Coast, England". Bishopstoke Road is assumed to be Eastleigh from the street name alone. Peter Hayes Farm, Rotherfield and School House show a county or area only.

ANSWER

23 **The real location of Bedhampton, Crawley and Chalkridge** **IMPORTANT**

Three finished projects with good photography are held off the site entirely, because their records give two different locations each. All three go live the day you confirm.

ANSWER

24 **Completion dates for the twelve projects that have none** **IMPORTANT**

Nine carry no date at all. Three currently show the date the photographs were taken, which only proves the building was finished by then.

ANSWER

25 **Room counts for Bishopstoke, 81 The Crescent and Eastleigh** **IMPORTANT**

We can see bedrooms in the photographs, but counting them from photos would be a guess, so those pages state no room count. How many rooms each, and are they all en suite?

ANSWER

26 **Floor areas and unit counts for the completed projects** **IMPORTANT**

Only Monument House states any. Every other project page is missing the numbers a developer actually reads. If you would rather not publish them, say so and we will stop asking.

ANSWER

27 **Axis House: three sketch proposals, or two?** **IMPORTANT**

The page says three were tested and shows a "3" as a headline stat. In the source folder the third file looks like a faint duplicate of the second. If it was two, the live site is wrong.

ANSWER

28 **Dates and descriptions for Greyfriars, Axis House and Beechmount** **IMPORTANT**

Greyfriars needs a date and confirmation both options can be shown. Axis House needs the preferred scheme confirmed and permission to show the elevations. Beechmount needs its date and whether "existing HMO reconfiguration" is right.

ANSWER

29 **The outcome labels on five feasibility studies** **IMPORTANT**

Harpenden, Greyfriars, Axis House, Southgate and Beechmount are all tagged "Options Tested". That was our reading, not your word. Any that were a Go or a No-Go are mislabelled.

ANSWER

30 **The pricing rule: two development strategies, or three?** **IMPORTANT**

Your brief's hard-stop list says two or more should trigger an Expert Session, its reference code says three, and its questionnaire prices one extra option at £75. The build uses three. If you meant two, that £75 uplift can never be charged.

ANSWER

31 **The facts for Stanmore Winchester, if you want it published** **MINOR**

Five drawings and nothing else: no brief, no address confirmation, no outcome. It stays unpublished until you supply the address, what was asked and what was found.

ANSWER

32 **The rest of the team roster and their titles** **MINOR**

Beverley's title "Practice Manager" was our reading, not your word. Nick has a photo but no role. Onaiza, Scarlett and Justina appear elsewhere but not here. And confirm you and Kaan are happy to be named as blog authors.

ANSWER

33 **Details we had to infer or correct** **MINOR**

Your document says "Rofferfield", the folder says Rotherfield. Your document says "Beecham", the drawings say Beauchamp. Your logo list says "Goldengate", the logo reads "Goldgate". And most HMO Designers projects are listed as "Existing dwelling" because the source never said.

ANSWER

34 **Four questions about which project is which** **MINOR**

Is the Eastleigh HMO a different property from George Street, and can it have a street name? Is Forest Home the same job as Forest House, Lymington? Did Axis House go beyond feasibility? And was 155 Windmill Lane the project your example template describes?

ANSWER

Decisions only you can make / 21 items

Judgement calls. Where we have a view, we have said so.

35 Windmill Lane specifically: do its figures stay? **BLOCKER**

You told us to strip the money figures from the studies whose source did not carry them, which we will do. One still needs a separate answer. Windmill Lane was a live purchase in late July with a competing offer, and its page states both the end value and that the site is in Flood Zone 3. The street is in the web address, so the property is identifiable.

ANSWER

36 The AI portraits, until the real photos arrive **IMPORTANT**

You are getting proper photos taken, which settles this. In the meantime five AI-generated likenesses of named staff are live and nobody has asked those five people. Say whether they stay up until the shoot or come down now.

ANSWER

37 Which analytics platform **IMPORTANT**

Your brief asks for full funnel tracking: calculator started and completed, payment started, paid and abandoned, Jodi calls, bookings. There is no analytics on the site at all, so none of it can be built. Do you have a GA4 property, or a preference?

ANSWER

38 Where leads should end up **IMPORTANT**

No CRM is connected, so leads reach the email inboxes and stop. GoHighLevel was mentioned but we could not confirm the account. Tell us the platform and we will wire it.

ANSWER

39 Harpenden Police Station: publish it or not **IMPORTANT**

The appraisal behind it was produced for an agent or buyer rather than the owner, so it is the one study where publishing might be awkward. If yes, tell us how to describe the client relationship.

ANSWER

40 Southgate: can a listed building conversion be published? **IMPORTANT**

23 Southgate is listed and the write-up names it. Given the heritage sensitivity, confirm it can be shown at all.

ANSWER

41 **Rename the Completed Projects page** **IMPORTANT**

With five projects on site and several at tender, the name is not accurate. Rename it and keep a stage badge on each card, or move anything unbuilt off it. Our advice is rename: the unbuilt schemes are some of the best work on the site.

ANSWER

42 **Approve a "Visualisation" caption on the CGIs** **IMPORTANT**

Seven project pages open with a CGI of a building that does not exist yet. A small caption under each is honest and takes an hour. Say if you would rather we did not.

ANSWER

43 **Whether street names stay in the web addresses** **IMPORTANT**

Study pages say "Croydon, South London" but the address says /claremont-road-luton. Changing to town only is quick, but the old links stop working, so it is better decided once and now.

ANSWER

44 **Whether to credit L&K Estates and roost** **IMPORTANT**

The Bedhampton project's source names both. Until this is answered that project stays off the site even once you confirm its location.

ANSWER

45 **The group-credit wording** **IMPORTANT**

Twelve pages read "By HMO Designers, part of Thistle Group". Bereweek Avenue's design statement was authored by incollective.works but carries no credit at all. Confirm the wording, or give us yours.

ANSWER

46 **What the Google Business Profile is for** **IMPORTANT**

Its website field, booking link and description all point at incollective.works, while it is the profile people find when they search for Thistle. That helps neither brand and confuses local search. It is also where the old address conflict came from.

ANSWER

47 **A CMS, so you can add projects yourself** **IMPORTANT**

You raised this on the August call and called going through us a bottleneck. It is the largest single item outstanding and needs your go-ahead before it can be scoped or costed.

ANSWER

48 **Trustpilot: pay for the live widget, or keep the badge** **IMPORTANT**

Please read the correction on the last page first: the live review count you were told about on the call does not exist, and cannot on your current plan. A genuinely self-updating rating needs a paid Trustpilot plan at £119 a month billed annually. It would show real review text, but it would not get you stars in Google, which excludes third-party ratings either way.

ANSWER

49 **Whether money and technical drawings appear on project pages** **MINOR**

No completed project page shows a price, cost or value, and none shows technical drawings, while the feasibility studies do show figures. The two halves of the site are inconsistent.

ANSWER

50 **Two remaining feasibility page questions** **MINOR**

Ordering is settled: newest first, as you asked. Still open is whether the page should have conversion-type filters like Completed Projects, and whether Southgate should show both its 9-bed and 10-bed schemes.

ANSWER

51 **Completed Projects housekeeping** **MINOR**

The Mixed-Use filter has no projects in it, so it does not appear. Six projects have no type tag and show only under All. And the twelve older-layout pages could move onto your project template if you send a couple of paragraphs each.

ANSWER

52 **Which of the extra builds you still want** **MINOR**

Three things you asked for are unbuilt and unspecified: the chatbot for quick enquiries, the build cost analyser, and making blog posts "interactive like the current site", which nobody has been able to interpret.

ANSWER

53 The feasibility page tagline you wanted back MINOR

You asked to reinstate a tagline about "clarity, five days or something". We searched every version of the site and no such tagline ever existed, so we need the wording you have in mind.

ANSWER

54 Do you still want the project imagery run through AI? MINOR

Your 8 July note asked for the project images to be treated for consistency. It was never done, most project imagery is now real photography from one photographer, and your view on AI has since changed. Confirm whether you still want it.

ANSWER

55 Get the rebrand article onto the HMO Designers site MINOR

The handover document is written and ready. Without the canonical tag it specifies, Google sees two near-identical articles and may rank neither, which defeats the point of the announcement.

ANSWER

Sign-offs / 5 items

Already built and live, or about to be. We need you to say yes or change it.

56 All fees include VAT **BLOCKER**

Your brief's key line says fees are VAT inclusive, so the site was changed from "+ VAT" to "inc. VAT" throughout and the FAQ rewritten to match. This changes what a customer actually pays, so it needs saying out loud rather than assumed.

ANSWER

57 The balance-due wording **IMPORTANT**

Your brief defines the 50% holding deposit but never says when the balance falls due. The site currently tells customers it is due before their feasibility is delivered. Change it if that is wrong.

ANSWER

58 £49.99 charged in full, £298+ taking a 50% deposit **IMPORTANT**

That is what your brief says, but the asymmetry is unusual enough to be worth confirming before real money starts moving through it.

ANSWER

59 Kaan's automation handles the new "tier" field **IMPORTANT**

The site now tells his system whether a job is the £49.99 automated product or the £298+ architect-reviewed one. If his end ignores that field, automated customers may get the wrong process or none at all. We cannot see or test his system from here.

ANSWER

60 St John's Aylesbury can be named **IMPORTANT**

Confirm the street address can be named publicly and that the Go recommendation stands. You picked different worked examples for the package page on the call, but this study is still published under its own name.

ANSWER

One correction, and where our records disagree

One thing you were told on the call was wrong, and you should know before deciding anything about Trustpilot. Below that, four points where instructions given at different times conflict.

Trustpilot does not update itself, and cannot on your current plan

You asked on the call whether the review count on the site would change on its own as new reviews came in, and you were told yes, it was a live integration. That was wrong, and we are sorry. Thistle's Trustpilot account is on the free tier: all eleven widget types were tested against it and every one was refused. The badge on the site is deliberately worded so it never states a number, which is why nothing looked broken. A genuinely live rating needs a paid plan at £119 a month billed annually. Worth knowing before you pay: a blocked widget does not fail visibly, it renders another company's sample data, and Google will not award you stars from a third-party rating either way. Decision at item 48.

The AI team portraits

On 5 August you chose the AI-generated set. Later in August you objected to AI imagery and all of it was removed on that basis, yet the portraits are on the About page today. On this call you disliked them again and offered to get real photos taken. Item 36 settles the interim.

How many people in the feasibility team band

On 5 August you said keep it at two: "two's fine, just leave it like that". Your written final brief then asked for Jodi to be added, so it is now three. The brief is newer, so we followed it.

The 86% faster claim

We replaced it on the About page as unconfirmed but deliberately left the identical claim on the homepage. The site currently both makes and disowns the same figure. Item 21 settles it either way.

Developer logos

Asked for on 8 July and again on 21 July. Six were added on 5 August from your own V2 folder. Unclear whether that closed the request or whether more are still coming.

Compiled from the full project record: your call transcript, five rounds of your August brief, the 19 August question sets for the feasibility studies and completed projects, the August call and WhatsApp notes, the 8 July video feedback, the July Drive review, and the case study confirmations log. Duplicates have been merged and anything since answered or resolved has been removed.